

PROCUREMENT ACTIVITY PLAN

This plan details the anticipated significant procurement activities of Austin Health over the next 12 months (July 2026 to June 2027).

Possible new Tenders:

Activity Name	Description	Status	Est. Value	Sourcing Stream	Procurement Complexity	Market Approach	Estimated timing
Refresh of Power Tools fleet	Refresh of Power Tools fleet	In Market	\$3.5M	Medical Equipment	Strategic	ITS	Q3 2026
Microbiology Automation System replacement	Microbiology Automation System replacement	Planning	\$7.0M	Medical Equipment	Leveraged	RFQ	Q3 2026
Plastics/Neuro Microscope	Plastics/Neuro Microscope	Planning	\$1.7M	Medical Equipment	Routine	ITS	Q3 2026
Mobile X-Ray Machines	Mobile X-Ray Machines	Planning	\$0.3M	Medical Equipment	Routine	RFQ	Q3 2026
Replacement of Billing System	Replacement of Billing System	Planning	TBC	Indirect Products and Services	TBA	ITS	Q4 2026
Transition Care Provider	Transition Care Provider	Planning	\$3.5M+	Indirect Products and Services	Leveraged	ITS	Q1 2027

Disclaimer

This Activity Plan does not represent a solicitation of constitute a request for proposal, nor is it a commitment by Austin Health to purchase the described property or services.

All Austin Health planned procurements are subject to revisions or cancellation. The information in this Procurement Activity Plan is provided for planning purposes only.

ONJ Linac Replacement	ONJ Linac Replacement	Planning	\$10M+	Medical Equipment	Strategic	RFQ	Q1 2027
Clinical Coding Software	Clinical Coding Software	Planning	TBC	Information Technology	Routine	ITS	Q2 2027

Disclaimer

This Activity Plan does not represent a solicitation of constitute a request for proposal, nor is it a commitment by Austin Health to purchase the described property or services.

All Austin Health planned procurements are subject to revisions or cancellation. The information in this Procurement Activity Plan is provided for planning purposes only.